

PURCHASE SECTION REPORT
For Week Ended 26 August 1953

Requisitions

Balance pending end of previous week	254
Received during week	<u>174</u>
	428
Completed during week	<u>172</u>
Balance pending end of week	256

Purchase Orders Issued

144	\$44,350.21
-----	-------------

Backlog of Typing

Purchase Orders	15
Correspondence	0
Invitations to Bid	0
Bills of Lading	<u>-0</u>
Total	15

STATUS OF PENDING REQUISITIONS***A.. Without Action**

		<u>Estimated Value</u>
Held less than 15 days	150	\$24,300.00
Held more than 15 days	<u>0</u>	<u>-0-</u>
Total	150	\$24,300.00

B. With Action**Pending Information from Requisitioning Office**

Held less than 30 days	7	1,370.00
Held more than 30 days	<u>0</u>	<u>-0-</u>
Total	7	1,370.00

Pending Receipt or Opening of Bids

Held less than 30 days	47	18,750.00
Held more than 30 days	<u>0</u>	<u>-0-</u>
Total	47	18,750.00

Pending Clearance from GPO and/or GSA

Held less than 30 days	3	2,220.00
Held more than 30 days	<u>0</u>	<u>-0-</u>
Total	3	2,220.00

Pending Completion of Service and/or Billing

Held less than 30 days	49	535.00
Held more than 30 days	<u>0</u>	<u>-0-</u>
Total	49	535.00

Total with Action

106	\$22,875.00
-----	-------------

C. Total Pending Requisitions

256	\$47,175.00
-----	-------------

D.. Total Hours of Overtime during the past week: None

*Details for each Purchasing Agent are in Purchase Section

CONFIDENTIAL

SECRET
Security Information

25X1A1a

Contracts, Amendments, executed during period of
20 August 1953 through 26 August 1953

Status of Contract Actions Pending for Contract Section
As of 26 August 1953

A. No Action	1	
B. Pending receipt of more information, clearances, etc.	14	
C. Pending bid Opening and Award	4	
D. Negotiations Underway	10	
E. Pending drafting of contractual documents	6	35
F. No further action required by procurement officer		
1. Pending typing and mailing to Contractor	17	
2. Pending signature of Contractor	15	
3. Pending final clearance and signature of Contracting Officer	6	38
		<u>73</u>

Note: 2 actual requisitions and 28 memos and letters were received during the week which will require contract or other action by the Contract Procurement Officers. Since in many cases two or more of these documents will be consolidated into one action, these figures do not mean that 30 separate actions will be required. The figures above of contract action requests received, completed, or pending are on this consolidated basis. The consolidations, cancellations and transfers resulted in net new contract actions of 2.

SECRET
Security Information